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IRIS ATMS Districts:
1, 2, 5, 10

Custom COTS ATMS: 
3, 4, 7, 8, 11, 12

No ATMS: 
6*, 9
*Fog warning system limited section



Decision to Pilot

*Timeline for 
Deploying to 3 
additional districts: 
• Original Estimate: 6 

months
• Actual time: 21 

months



Decision to Deploy

• Business Case
• 2‐Tier ATMS
• Affordable 
ATMS 
solution for 
rural districts



Benefits

• Affordable ATMS solution
• No Commercial‐Off‐The‐Shelf (COTS) Software/Licensing
• Affordable platform
• Mentorship with MN/DOT

• Mutual Benefits of Collaboration
• The Main Trunk
• We are in this together!



Stand‐alone Systems Replaced by IRIS



Scalable, Useful Features, Supportable 



Deployment Team

• Caltrans Traffic Operations (HQ, Districts 1, 2, 5, and 10, Research), 
HQ IT PMO

• Minnesota Department of Transportation – Lead developer
• UC Davis Advanced Highway Maintenance & Construction Technology 
(AHMCT) – Prime Developer

• Knowledge Systems Design (KSD) – Subcontractor/Developer
• Iteris – Subcontractor/Developer

• Advanced Systems Engineering – Requirements Management
• Southwest Research Institute (SwRI) – New Prime Developer



Costs: IRIS vs. COTS‐based ATMS



IRIS Deployment Considerations
• Systems Engineering 

• Operator/End‐User
• Requirements for customization
• Global parameters: DMS vs. CMS

• Development Resources
• in‐source/out‐source
• Dedicated team

• Project Management
• Support Group
• Stakeholder involvement
• Release Management (Trac)



Deployment Considerations
• Documentation

• Knowledge transfer

• Integration
• ITS Protocols

• Security
• Changeable Message Signs

• Sensor Server
• UDP / untrusted



Configuration Management

• Internal & Inter‐Agency
• Release Management

• Smaller
• More frequent

• Features of mutual 
Interest

• Maintaining a single 
software “trunk”



Documentation

• MnDOT (http://iris.dot.state.mn.us/ )
• System Administration
• Operations
• As‐Built Software Design
• Adaptive Ramp Metering (in progress)

• Caltrans 
• Maintenance Manual
• UC Davis AHMCT http://ahmct.ucdavis.edu/?projects=traffic‐management‐system
• In Progress

• Overhaul to Maintenance Manual
• Architecture Document
• As Built Software and Interface Design

• Moving Forward
• Collaborative upkeep of software modules



What has Caltrans added to IRIS?
District 10 ‐ Stockton
• Automated Warning

• Roadway Weather Information System (RWIS)
• Warning Thresholds

• Visibility – fog, dust 
• Slow Traffic Speed
• High Wind

• Performance Measurement System (PeMS)
• Direct Traffic Data Feed

• Changeable Message Sign
• Power recycle alert
• Preview Status Screens: Small, Medium, Large



What else has Caltrans added?
District 2 – Redding
• CCTV

• Camera User Interface
• Video Connection/Disconnection
• Connecting/Disconnecting Decoders
• Selected Camera Area
• Still Image Display

• Camera Presets
• Return To Home Preset (All Cams Webpage)

• CMS
• CMS Activation/ Deactivation
• CMS Control Interface
• CMS Operation Status
• Reporting Tools
• IRIS Dashboard

• Graphical Map
• Tool Tips



Contacts

• Stan Slavin, HQ (916) 653‐3068, stan.slavin@dot.ca.gov
• Joe Baltazar, District 2,   (530) 225‐3206, joseph.baltazar@dot.ca.gov
• Keith Koeppen, District 2, (530) 225‐3330, keith.Koeppen@dot.ca.gov


